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ESTIMATE RUN 05/31/2017

ESTIMATE SUMMARY 09:58:06

CONTID: C20845         ESTIMATE NO: 0001 PROG 2005

PCN: 20845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:

PROJECT NO: STA0853-101                   

US 85 RESURFACING EATON TO AULT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,699,966.95 PARTICIPATING $ $ 661,028.90

AWARD PROJECT AMT: 10,582,629.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,826.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.33

WORK DAYS

WORK DAYS

6.18%

10,038,938.05

661,028.90

661,028.90

643,202.78

$

$

$

$

661,028.90

0.00

661,028.90

0.00

661,028.90

-17,826.12

0.00

643,202.78

0.00

AMOUNT DUE 643,202.78 643,202.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 643,202.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.0 TIME ALLOW: 132

ORIG TIME ALLOW: 132

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

05/20/2017

03/02/2017

03/14/2017

04/06/2017

05/01/2017
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.100

201-00000  
 

3,500.000.100

3,500.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

600.00000

0015 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

7.000

EACH

1,200.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

125.00000

0025 Removal of Delineator 0.000

152.000

202-00090  
 

3,192.00152.000

3,192.00

250.000

EACH

21.00000

0030 Removal of Median Cover 0.000

5,416.000

202-00195  
 

31,142.005,416.000

31,142.00

5,416.000

SY  

5.75000

0035 Removal of Sidewalk 0.000

58.000

202-00200  
 

1,189.0058.000

1,189.00

135.000

SY  

20.50000

0040 Removal of Gutter 0.000

124.000

202-00202  
 

1,240.00124.000

1,240.00

278.000

LF  

10.00000

0045 Removal of Curb and Gutter 0.000

12,354.000

202-00203  
 

52,504.5012,354.000

52,504.50

14,183.000

LF  

4.25000

0050 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

48.000

SY  

40.25000

0055 Removal of Concrete Pavement (Special) 0.000

243.000

202-00212  
 

1,798.20243.000

1,798.20

39,824.000

SY  

7.40000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat (Special) 0.000

1,366.000

202-00226  
 

6,420.201,366.000

6,420.20

75,070.000

SY  

4.70000

0065 Removal of Asphalt Mat (Planing) 0.000

8,122.000

202-00240  
 

15,431.808,122.000

15,431.80

50,879.000

SY  

1.90000

0070 Removal of Pavement Marking 0.000

10,449.000

202-00250  
 

12,538.8010,449.000

12,538.80

18,300.000

SF  

1.20000

0075 Removal of Pavement Marking (12 Inch) 0.000

1,443.000

202-00254  
 

1,731.601,443.000

1,731.60

8,550.000

SF  

1.20000

0080 Removal of Ground Sign 0.000

40.000

202-00810  
 

10,400.0040.000

10,400.00

151.000

EACH

260.00000

0085 Removal of Guardrail Type 3 0.000

40.000

202-01130  
 

350.0040.000

350.00

81.000

LF  

8.75000

0090 Clean Culvert 0.000

7.000

202-04002  
 

20,300.007.000

20,300.00

16.000

EACH

2,900.00000

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

15,466.000

CY  

7.10000

0100 Backhoe 0.000

12.000

203-01510  
 

900.0012.000

900.00

120.000

HOUR

75.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

120.000

HOUR

110.00000

0110 Potholing 0.000

7.000

203-01597  
 

1,435.007.000

1,435.00

40.000

HOUR

205.00000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

35.00000

0120 Erosion Log Type 1 (12 Inch) 0.000

452.000

208-00002  
 

1,853.20452.000

1,853.20

1,170.000

LF  

4.10000

0125 Aggregate Bag 0.000

180.000

208-00035  
 

3,195.00180.000

3,195.00

180.000

LF  

17.75000

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,300.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

50.000

LF  

5.15000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,350.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

5.000

208-00103  
 

200.005.000

200.00

20.000

HOUR

40.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

9.000

208-00105  
 

720.009.000

720.00

20.000

HOUR

80.00000

0155 Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

640.004.000

640.00

20.000

HOUR

160.00000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

160.00000

0165 Erosion Control Management 0.000

15.000

208-00207  
 

2,325.0015.000

2,325.00

132.000

DAY 

155.00000



CONTID: C20845         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

210.00000

0175 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

52.00000

0180 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

940.00000

0185 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,420.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

13.400

ACRE

315.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

13.400

ACRE

495.00000

0200 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

13.400

ACRE

405.00000

0205 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,680.000

LB  

2.10000

0210 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

41,377.000

TON 

20.00000

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

5,005.000

TON 

27.00000

0220 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

68,747.000

SY  

2.80000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 0.000

43.500

403-00720  
 

5,655.0043.500

5,655.00

500.000

TON 

130.00000

0230 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000.000

0.00

46,722.000

TON 

61.00000

0235 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

24,499.000

TON 

66.00000

0240 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

41.000

SY  

165.00000

0245 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

900.000

SY  

136.00000

0250 Rubbilization of Concrete Pavement 0.000

0.000

412-18050  
 

0.000.000

0.00

22,916.000

SY  

1.95000

0255 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

32.000

SY  

12.50000

0260 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

17.000

CY  

155.00000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

276.000

LF  

31.00000

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

280.000

LF  

38.50000

0275 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

10.000

EACH

260.00000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

3.000

EACH

380.00000

0285 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

2.000

EACH

6,300.00000

0290 Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

10,375.000

LF  

9.75000

0295 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

540.000

LF  

25.00000

0300 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

343.750

LF  

29.00000

0305 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,900.00000

0310 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0315 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

910.00000

0320 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0325 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

2,800.00000

0330 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,400.00000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,000.000

LF  

4.75000

0340 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

46.000

SY  

156.00000

0345 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

195.000

SY  

88.00000

0350 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

43.000

SF  

56.00000

0355 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

537.000

LF  

33.50000

0360 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

2,339.000

LF  

34.50000

0365 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

474.000

LF  

97.00000

0370 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

196.000

LF  

75.00000

0375 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

42.000

LF  

170.00000

0380 Gutter Type 2 (10 Foot) 0.000

0.000

609-24010  
 

0.000.000

0.00

40.000

LF  

185.00000

0385 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

3,482.000

SF  

6.80000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

225.000

EACH

83.00000

0395 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

77.000

EACH

83.00000

0400 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

49.000

EACH

83.00000

0405 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

725.000

LF  

15.20000

0410 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

755.000

LF  

18.20000

0415 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0420 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,520.00000

0425 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

372.000

SF  

10.80000

0430 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

15.20000

0435 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

593.000

LF  

3.15000

0440 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

54.000

EACH

20.50000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,027.000

LF  

8.50000

0450 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

91.000

EACH

136.00000

0455 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

99.000

LF  

14.75000

0460 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

7.000

EACH

136.00000

0465 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

23,625.000

LF  

0.21000

0470 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

28,500.00000

0475 Detour Pavement 0.000

2,757.000

621-00450  
 

79,953.002,757.000

79,953.00

2,757.000

SY  

29.00000

0480 Construction Surveying 0.000

0.500

625-00000  
 

68,000.000.500

68,000.00

1.000

L S 

136,000.00000

0485 Mobilization 0.000

0.250

626-00000  
 

66,825.000.250

66,825.00

1.000

L S 

267,300.00000

0490 Public Information Services (Tier III) 0.000

0.500

626-01103  
 

10,000.000.500

10,000.00

1.000

L S 

20,000.00000

0495 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

440.000

GAL 

90.00000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

3,280.000

GAL 

30.00000

0505 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,250.000

SF  

12.75000

0510 Preformed Plastic Pavement Marking (Word-Symbol)(Type 
I)(Inl 

0.000

0.000

627-30323  
 

0.000.000

0.00

2,420.000

SF  

23.00000

0515 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

0.000

0.000

627-30328  
 

0.000.000

0.00

3,200.000

SF  

13.30000

0520 Flagging 0.000

474.500

630-00000  
 

10,913.50474.500

10,913.50

5,000.000

HOUR

23.00000

0525 Traffic Control Inspection 0.000

18.000

630-00007  
 

2,250.0018.000

2,250.00

58.000

DAY 

125.00000

0530 Traffic Control Management 0.000

13.000

630-00012  
 

8,970.0013.000

8,970.00

132.000

DAY 

690.00000

0535 Barricade (Type 3 M-D) (Temporary) 0.000

31.500

630-80338  
 

8,190.0031.500

8,190.00

63.000

EACH

260.00000

0540 Construction Traffic Sign (Panel Size A) 0.000

88.500

630-80341  
 

5,398.5088.500

5,398.50

188.000

EACH

61.00000

0545 Construction Traffic Sign (Panel Size B) 0.000

72.000

630-80342  
 

5,832.0072.000

5,832.00

144.000

EACH

81.00000

0550 Construction Traffic Sign (Panel Size C) 0.000

7.500

630-80343  
 

836.257.500

836.25

15.000

EACH

111.50000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Construction Traffic Sign (Special) 0.000

39.000

630-80344  
 

555.7539.000

555.75

100.000

SF  

14.25000

0560 Portable Message Sign Panel 0.000

1.000

630-80355  
 

5,100.001.000

5,100.00

2.000

EACH

5,100.00000

0565 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.500

630-80358  
 

2,325.001.500

2,325.00

3.000

EACH

1,550.00000

0570 Drum Channelizing Device 0.000

247.500

630-80360  
 

8,910.00247.500

8,910.00

495.000

EACH

36.00000

0575 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

112.00000

0580 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

900.000

LF  

30.00000

0585 Traffic Cone 0.000

163.000

630-80380  
 

2,314.60163.000

2,314.60

326.000

EACH

14.20000

0590 Tubular Marker 0.000

131.500

630-80384  
 

9,994.00131.500

9,994.00

500.000

EACH

76.00000

0595 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

5.000

EACH

5,600.00000

0600 Mobile Attenuator 0.000

0.250

630-85020  
 

11,000.000.250

11,000.00

2.000

EACH

44,000.00000

0605 Traffic Signal (Temporary) 0.000

0.500

630-86800  
 

57,500.000.500

57,500.00

1.000

L S 

115,000.00000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

37,000.00000

0615 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

656,000.000

F A 

1.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0630 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0635 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0655 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0660 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

4,500.000

F A 

1.00000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A Fire Hydrant 0.000

0.000

700-70280  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0670 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0675 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 543,528.90543,528.9010,466,045.95CURRENT AMT0200 $ $ $

CAT NO0300 B-18-B 

0680 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

108.000

SY  

21.50000

0685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

75.000

LF  

65.00000

0690 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

66.00000

0695 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

245.000

SY  

27.20000

0700 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

62.000

LF  

25.50000

0705 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.000

CY  

2,950.00000

0710 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

65.000

LF  

205.00000

CAT 0.000.0037,307.00CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0715 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

141.000

SY  

21.50000

0720 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

65.000

LF  

65.00000

0725 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

8.000

SY  

975.00000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

58.000

TON 

66.00000

0735 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

355.000

SY  

27.20000

0740 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

159.000

LF  

25.50000

0745 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

3,650.00000

0750 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.000

CY  

2,950.00000

0755 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

36.000

EACH

49.00000

0760 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

40.000

LB  

10.75000
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PCN: 20845-BID    ESTIMATE RUN 05/31/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:58:06

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0765 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

535.00000

CAT 0.000.0079,114.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Office (Class 2) 0.000

1.000

620-00002  
 

64,000.001.000

64,000.00

1.000

EACH

64,000.00000

0775 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

24,000.001.000

24,000.00

1.000

EACH

24,000.00000

0780 Sanitary Facility 0.000

1.000

620-00020  
 

29,500.001.000

29,500.00

1.000

EACH

29,500.00000

CAT 117,500.00117,500.00117,500.00CURRENT AMT0400 $ $ $

$ 661,028.90661,028.90$10,699,966.95$CURRENT AMTPROJECT TOTAL


